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RESOLUTION TAA-06-05, AMENDING RESOLUTION TAA-03-08 

 
 

The Sacramento Regional Transit District (SacRT) requests approval of the following Traffic 
Congestion Relief Program (TCRP) project application amendment, for $3,000,000 in new 
TCRP funding. 

 
Project #115 – South Line Light Rail; extend South Line from Meadowview Road to Calvine 
Road Cosumnes River College in Sacramento County.  Amend application to: 

• Program $3,000,000 in TCRP funds for Project Approval and Environmental Document 
(PA&ED). 

• Revise project scope. 
• Update project schedule and funding plan. 

 
RECOMMENDATION 

 
The California Department of Transportation recommends approval. 
 
BACKGROUND 
 
Initially, the project was to extend the light rail line from the Meadowview Station south and 
across Highway 99 to Calvine/Auberry.  The SacRT is requesting to revise the project scope to 
end the south line extension at Cosumnes River College, for a total extension of 4.2 miles.  
Although overall costs have increased, this revised project scope will save $28 million, while 
having a negligible impact on ridership.  In addition, there is sufficient land available to provide 
parking at the College station area, while the proposed parking area for Calvine/Auberry is no 
longer available.  The revised project is in compliance with the City of Elk Grove General Plan 
identifying Bruceville/Big Horn as the alignment for any future light rail expansion. 
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The SacRT requests to program $3,000,000 in TCRP funds for Project Approval & 
Environmental Documents (PA&ED) in order to complete all necessary final environmental 
documents and proceed through 65% of design. 
 
The project schedule is updated to reflect: 

o Delayed Federal Transit Administration authority entering Preliminary Engineering. 
o Revised design options, including designation of Cosumnes River College as the 

terminus, the addition of stations and widening of Union House Creek. 
o Coordinated effort with the Freeport Water Diversion Project, the Bruceville Road 

widening, and the Cosumnes River Boulevard widening and extension projects. 
 
The funding plan is updated to reflect cost increases due to schedule delays and a major increase 
in right-of-way costs due to cost escalation in the real estate market. 
 
A concurrent allocation for PA&ED is requested under Reference No. 2.6e.(4). 
 
RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #115 as follows: 
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Revises: 
 

 

Phase 3
Phase 4 07-08

05-06 07/08
10/11

County District BREF TCRP
Sacramento 3

03-04 06/07
05-06

115 $    70,000 
Phase 1
Phase 2 07/08

Change
Proposed

3,000
7,000

Description:

Sacramento Regional Transit District
Sacramento Regional Transit District

Lead Agency:
Implementing:

South Line Light Rail; extend South Line three 4.2 miles towards Elk Grove, from Meadowview Road to Calvine Road 
Cosumnes River College in Sacramento County.

TCRP - Committed
Existing 4,000 4,000 4,000

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

3,000 3,000
4,000 3,000       7,000   

TCRP - Proposed
Existing 66,000 66,000 6,940 51,160 7,900
Change (3,000) (66,000) 63,000 (6,940) 11,840 (7,900)
Proposed 63,000 0   63,000   0 63,000  0   
Other Local - Committed
Existing 0
Change 1,379 1,379 1,379
Proposed 1,379  1,379       1,379   

STIP RIP - Committed (was proposed)
Existing 57,750 57,750 57,750
Change (53,443) (53,443) (53,443)
Proposed 4,307    4,307   
Federal 5309 - Proposed

  4,307  

Existing 50,650 50,650 50,650
Change 47,922 (50,650) 24,136 74,436 20,392 23,786 3,744
Proposed 98,572 0  24,136 74,436   20,392 74,436  3,744   
CMAQ - Committed
Existing 7,100 7,100 7,100
Change 0 (7,100) 7,100
Proposed 7,100 0  7,100   7,100  

Developer Fees - Proposed

    
Developer Fees - Committed
Existing

Existing 0
Change 19,460 936 18,524 18,524 936
Proposed 19,460   936 18,524    18,524  936   
Total
Existing 185,500 127,750 0 0 57,750   6,940 159,560 4,000 15,000   
Change 17,029 (123,750) 4,379 33,092 103,308   14,243 707 4,379 (2,300)   
Proposed 202,529 4,000 4,379 33,092 161,058  12,700 21,183 160,267 8,379

0
Change 920 920 920
Proposed 920   920       920  

Other Local - Proposed
Existing 0
Change 791 791 791
Proposed 791    791   791      

 

 

  

 

  

 



CHAIR AND COMMISSIONERS   Reference No.:  2.1c.(5) 
   February 1-2, 2006 
  Page 4 of 4 
 

TCRP AMENDMENT TAA-06-05 
 

Location Map 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

                         TCRP #115 
 
Description:  South Line Light Rail; extend South Line three 4.2 
 miles toward Elk Grove, from Meadowview Road to Calvine Road 
Cosumnes River College in Sacramento County. 
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